
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2010

ESTIMATE SUMMARY 12:10:35

CONTID: C17174         ESTIMATE NO: 0011 PROG 2005

PCN: 17174-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 COUNTY ROAD 60 NORTH PERCENT TIME:

PROJECT NO: ES3 0131-055                  

SH 13 COUNTY ROAD 60 NORTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/01/2010 DATE TIME STARTED 07/17/2009

556 STRUTHERS AVENUE DATE LET 06/11/2009 DATE WORK BEGAN 08/03/2009

 DATE AWARDED 07/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,334,128.20 PARTICIPATING $ $ 2,117,378.34

AWARD PROJECT AMT: 7,873,145.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

83.66%

1,525,307.03

2,117,378.34

2,117,378.34

2,117,378.34

$

$

$

$

7,808,821.17

0.00

7,808,821.17

785.78

7,809,606.95

-118,097.19

0.00

7,691,509.76

0.00

AMOUNT DUE 7,691,509.76 2,117,378.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,117,378.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

473.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 10/1/2010 ??:??:??
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0010 *REMOVAL OF PIPE 33.000

0.000

202-00033  
 

33.000

EACH

320.00000 10,560.0033.000

0.00

0015 *REMOVAL OF DELINEATOR 102.000

0.000

202-00090  
 

112.000

EACH

5.30000 540.60102.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 898.900

0.000

202-00240  
 

1,602.000

SY  

6.00000 5,393.40898.900

0.00

0025 *REMOVAL OF GROUND SIGN 18.000

0.000

202-00810  
 

18.000

EACH

37.00000 666.0018.000

0.00

0030 *REMOVAL OF FENCE 42,972.000

1,258.000

202-01000  
 

46,241.000

LF  

0.33000 14,595.9044,230.000

415.14

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 108,000.000

0.000

203-00010  
 

113,862.000

CY  

5.75000 621,000.00108,000.000

0.00

0040 *MUCK EXCAVATION 8,882.220

0.000

203-00100  
 

15,382.250

CY  

8.00000 71,057.768,882.220

0.00

0045 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

98.00000 0.000.000

0.00

0050 BLADING 2.000

0.000

203-01500  
 

150.000

HOUR

120.00000 240.002.000

0.00

0055 DOZING 16.000

0.000

203-01550  
 

150.000

HOUR

140.00000 2,240.0016.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

240.00000 0.000.000

0.00

0065 *STRUCTURE EXCAVATION 2,312.000

0.000

206-00000  
 

2,312.000

CY  

21.00000 48,552.002,312.000

0.00

0070 *STRUCTURE BACKFILL (CLASS 1) 2,731.000

0.000

206-00100  
 

2,731.000

CY  

28.00000 76,468.002,731.000

0.00

0075 *MECHANICAL REINFORCEMENT OF SOIL 1,980.000

0.000

206-00360  
 

1,980.000

CY  

32.00000 63,360.001,980.000

0.00

0080 *EROSION LOG (12 INCH) 11,563.000

0.000

208-00002  
 

23,817.000

LF  

2.65000 30,641.9511,563.000

0.00

0085 CHECK DAM 0.000

0.000

208-00040  
 

147.000

EACH

900.00000 0.000.000

0.00

0090 *CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

370.00000 1,110.003.000

0.00

0095 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 6.000

0.000

208-00103  
 

200.000

HOUR

37.00000 222.006.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000

0.000

208-00105  
 

100.000

HOUR

64.00000 64.001.000

0.00

0110 *EROSION CONTROL SUPERVISOR 564.500

0.000

208-00205  
 

564.500

HOUR

34.00000 19,193.00564.500

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 73,600.000

0.000

209-00600  
 

73,600.000

GAL 

1.00000 73,600.0073,600.000

0.00

0120 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

4.000

EACH

210.00000 0.000.000

0.00

0125 *RESET GATE 1.000

0.000

210-01011  
 

3.000

EACH

582.00000 582.001.000

0.00

0130 *SEEDING (NATIVE) 3.300

0.000

212-00006  
 

32.000

ACRE

270.00000 891.003.300

0.00

0135 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

5.000

ACRE

1,950.00000 0.000.000

0.00

0140 *SEEDING (WETLANDS) 0.140

0.000

212-00028  
 

0.140

ACRE

21,150.00000 2,961.000.140

0.00

0145 *SOIL CONDITIONING 2.300

0.000

212-00032  
 

32.000

ACRE

750.00000 1,725.002.300

0.00

0150 *MULCHING (WEED FREE HAY) 3.300

0.000

213-00002  
 

32.000

ACRE

520.00000 1,716.003.300

0.00

0155 *MULCH TACKIFIER 361.000

0.000

213-00061  
 

6,400.000

LB  

2.00000 722.00361.000

0.00

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 30.000

0.000

214-00310  
 

30.000

EACH

37.00000 1,110.0030.000

0.00

0165 *PERENNIALS (TUBELING) 600.000

0.000

214-00901  
 

600.000

EACH

4.00000 2,400.00600.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,389.000

0.000

216-00041  
 

40,361.000

SY  

1.35000 3,225.152,389.000

0.00

0175 *AGGREGATE BASE COURSE (CLASS 1) 93,056.090

0.000

304-01000  
 

101,670.000

TON 

14.50000 1,349,313.3193,056.090

0.00

0180 *AGGREGATE BASE COURSE (CLASS 6) 43,065.510

0.000

304-06000  
 

43,065.510

TON 

16.00000 689,048.1643,065.510

0.00

0185 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

37,189.300

0.000

310-00608  
 

52,746.000

SY  

1.80000 66,940.7437,189.300

0.00

0190 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

20,360.400

0.000

310-00610  
 

20,360.400

SY  

2.25000 45,810.9020,360.400

0.00

0195 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 358.160

0.000

403-00720  
 

358.160

TON 

180.00000 64,468.80358.160

0.00

0200 *HOT MIX ASPHALT (GRADING SX) (75) 6,490.570

26,798.160

403-34701  
 

33,606.000

TON 

36.00000 1,198,394.2833,288.730

964,733.76

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

690.190

411-03342  
 

738.000

TON 

720.00000 496,936.80690.190

496,936.80

0210 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 377.430

835.870

411-03352  
 

1,347.000

TON 

450.00000 545,985.001,213.300

376,141.50

0215 EMULSIFIED ASPHALT (SLOW-SETTING) 157.000

8,192.000

411-10255  
 

19,297.000

GAL 

3.00000 25,047.008,349.000

24,576.00

0220 GEOTEXTILE (SEPARATOR) (CLASS 2) 15.000

0.000

420-00133  
 

2,000.000

SY  

2.10000 31.5015.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 6,879.000

0.000

504-04410  
 

6,879.000

SF  

9.00000 61,911.006,879.000

0.00

0230 *GROUND NAILED WALL 4,706.000

0.000

504-06100  
 

4,706.000

SF  

43.80000 206,122.804,706.000

0.00

0235 *GROUTED RIPRAP 90.100

0.000

506-00030  
 

90.100

CY  

212.00000 19,101.2090.100

0.00

0240 *RIPRAP (18 INCH) 48.500

0.000

506-00218  
 

48.500

CY  

80.00000 3,880.0048.500

0.00

0245 GEOGRID REINFORCEMENT 21,121.670

0.000

506-01020  
 

21,121.670

SY  

5.00000 105,608.3521,121.670

0.00

0250 *CONCRETE SLOPE AND DITCH PAVING 74.770

139.800

507-00000  
 

214.570

CY  

396.00000 84,969.72214.570

55,360.80

0255 *WATERSTOP (6 INCH) 56.000

0.000

518-00106  
 

56.000

LF  

11.00000 616.0056.000

0.00

0260 *CONCRETE CLASS B (WALL) 40.600

0.000

601-01050  
 

40.600

CY  

230.00000 9,338.0040.600

0.00

0265 *CONCRETE CLASS D 28.170

0.000

601-03000  
 

48.370

CY  

990.00000 27,888.3028.170

0.00

0270 *CONCRETE CLASS D (WALL) 28.500

0.000

601-03050  
 

85.000

CY  

1,000.00000 28,500.0028.500

0.00

0275 *REINFORCING STEEL 851.000

0.000

602-00000  
 

851.000

LB  

2.50000 2,127.50851.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *REINFORCING STEEL (EPOXY COATED) 11,406.160

0.000

602-00020  
 

11,500.000

LB  

1.75000 19,960.7811,406.160

0.00

0285 *18 INCH CORRUGATED STEEL PIPE 300.000

0.000

603-10180  
 

300.000

LF  

40.00000 12,000.00300.000

0.00

0285 MATERIAL ALLOWANCE 18" CORRUGATED STEEL PIPE 0.000

0.000LF  

8.78000 0.000.000

0.00

0290 *24 INCH CORRUGATED STEEL PIPE 1,316.000

0.000

603-10240  
 

1,639.000

LF  

49.70000 65,405.201,316.000

0.00

0290 MATERIAL ALLOWANCE 24" CORRUGATED STEEL PIPE 0.000

0.000LF  

11.12000 0.000.000

0.00

0295 *36 INCH CORRUGATED STEEL PIPE 181.000

0.000

603-10360  
 

181.000

LF  

61.50000 11,131.50181.000

0.00

0295 MATERIAL ALLOWANCE 36" CORRUGATED STEEL PIPE 9.000

0.000LF  

16.97000 152.739.000

0.00

0300 *48 INCH CORRUGATED STEEL PIPE 334.000

0.000

603-10480  
 

337.000

LF  

82.50000 27,555.00334.000

0.00

0300 MATERIAL ALLOWANCE 48" CORRUGATED STEEL PIPE 0.000

0.000LF  

22.23000 0.000.000

0.00

0305 *60 INCH CORRUGATED STEEL PIPE 100.000

0.000

603-10600  
 

118.000

LF  

127.00000 12,700.00100.000

0.00

0310 *84 INCH CORRUGATED STEEL PIPE 109.000

0.000

603-10840  
 

109.000

LF  

185.00000 20,165.00109.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *96 INCH CORRUGATED STEEL PIPE 222.000

0.000

603-10960  
 

222.000

LF  

255.00000 56,610.00222.000

0.00

0320 *18 INCH STEEL END SECTION 14.000

0.000

603-30018  
 

14.000

EACH

122.00000 1,708.0014.000

0.00

0325 *24 INCH STEEL END SECTION 7.000

0.000

603-30024  
 

33.000

EACH

185.00000 1,295.007.000

0.00

0325 MATERIAL ALLOWANCE 24" STEEL END SECTION 5.000

0.000EACH

126.61000 633.055.000

0.00

0330 *36 INCH STEEL END SECTION 4.000

0.000

603-30036  
 

4.000

EACH

530.00000 2,120.004.000

0.00

0330 MATERIAL ALLOWANCE 36" STEEL END SECTION 0.000

0.000EACH

326.60000 0.000.000

0.00

0335 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

3,100.00000 0.000.000

0.00

0340 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

2.000

EACH

4,500.00000 0.000.000

0.00

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

6,255.000

LF  

12.00000 0.000.000

0.00

0350 *GUARDRAIL TYPE 7 (STYLE CE) 3,621.000

0.000

606-00740  
 

3,621.000

LF  

100.00000 362,100.003,621.000

0.00

0355 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

14.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

770.00000 0.000.000

0.00

0365 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0370 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

35.000

EACH

1,425.00000 0.000.000

0.00

0375 *END POST 37.000

43.000

607-00005  
 

80.000

EACH

300.00000 24,000.0080.000

12,900.00

0380 *CORNER AND LINE BRACE POST 71.000

69.000

607-00010  
 

140.000

EACH

435.00000 60,900.00140.000

30,015.00

0385 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 22,580.000

-3,965.000

607-01100  
 

22,580.000

LF  

1.53000 28,480.9518,615.000

-6,066.45

0390 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 8,618.000

0.000

607-11300  
 

17,803.000

LF  

2.00000 17,236.008,618.000

0.00

0395 *FENCE (PLASTIC) 1,077.000

0.000

607-11525  
 

1,077.000

LF  

1.60000 1,723.201,077.000

0.00

0400 *FENCE (SPECIAL) 0.000

7,891.000

607-11530  
 

7,963.000

LF  

4.10000 32,353.107,891.000

32,353.10

0405 *20 FOOT GATE 0.000

7.000

607-60120  
 

8.000

EACH

530.00000 3,710.007.000

3,710.00

0410 *20 FOOT GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60220  
 

5.000

EACH

715.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 20 FOOT CATTLE GUARD 0.000

0.000

611-00020  
 

2.000

EACH

9,500.00000 0.000.000

0.00

0420 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

92.000

EACH

16.00000 0.000.000

0.00

0425 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

8.000

EACH

17.00000 0.000.000

0.00

0430 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

48.000

EACH

18.00000 0.000.000

0.00

0435 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

79.000

SF  

16.00000 0.000.000

0.00

0440 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

94.000

SF  

18.00000 0.000.000

0.00

0445 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

3.000

EACH

100.00000 0.000.000

0.00

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

13.000

EACH

270.00000 0.000.000

0.00

0455 RUMBLE STRIP 0.000

37,600.000

614-80385  
 

37,600.000

LF  

0.25000 9,400.0037,600.000

9,400.00

0460 *DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0465 *CONSTRUCTION SURVEYING 0.680

0.000

625-00000  
 

1.000

L S 

48,000.00000 32,640.000.680

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

220,000.00000 220,000.001.000

0.00

0475 PUBLIC INFORMATION SERVICES 0.950

0.050

626-01000  
 

1.000

L S 

4,300.00000 4,300.001.000

215.00

0480 *EPOXY PAVEMENT MARKING 0.000

200.000

627-00005  
 

263.000

GAL 

62.00000 12,400.00200.000

12,400.00

0485 *PAVEMENT MARKING PAINT (WATERBORNE) 210.000

672.000

627-00011  
 

882.000

GAL 

31.00000 27,342.00882.000

20,832.00

0490 *SURVEY MONUMENT (TYPE 1) 11.000

0.000

629-01001  
 

83.000

EACH

100.00000 1,100.0011.000

0.00

0495 *FLAGGING 12,088.100

0.000

630-00000  
 

12,088.100

HOUR

22.25000 268,960.2212,088.100

0.00

0500 *TRAFFIC CONTROL INSPECTION 109.000

0.000

630-00007  
 

109.000

DAY 

104.00000 11,336.00109.000

0.00

0505 *TRAFFIC CONTROL MANAGEMENT 189.000

0.000

630-00012  
 

189.000

DAY 

528.00000 99,792.00189.000

0.00

0510 *FLASHING BEACON (PORTABLE) 3.000

2.400

630-80001  
 

6.000

EACH

634.00000 3,423.605.400

1,521.60

0515 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.500

1.200

630-80335  
 

3.000

EACH

212.00000 572.402.700

254.40

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000

12.000

630-80341  
 

43.000

EACH

32.00000 864.0027.000

384.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000

15.200

630-80342  
 

80.000

EACH

32.00000 1,094.4034.200

486.40

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.800

630-80343  
 

2.000

EACH

32.00000 57.601.800

25.60

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 97.250

77.800

630-80344  
 

194.500

SF  

13.00000 2,275.65175.050

1,011.40

0540 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

9,200.00000 16,560.001.800

7,360.00

0545 *DRUM CHANNELIZING DEVICE 153.000

122.400

630-80360  
 

306.000

EACH

32.00000 8,812.80275.400

3,916.80

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

2.400

630-80363  
 

30.000

EACH

32.00000 172.805.400

76.80

0555 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000

2.400

630-80364  
 

30.000

EACH

32.00000 172.805.400

76.80

0560 CONCRETE BARRIER (TEMPORARY) 1,080.000

864.000

630-80370  
 

2,160.000

LF  

36.00000 69,984.001,944.000

31,104.00

0565 *TRAFFIC CONE 91.500

73.200

630-80380  
 

183.000

EACH

10.50000 1,729.35164.700

768.60

0570 *IMPACT ATTENUATOR (TEMPORARY) 2.000

1.600

630-85010  
 

4.000

EACH

1,850.00000 6,660.003.600

2,960.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

97,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 11/01/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 F/A PARTNERING 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0585 F/A FUEL COST ADJUSTMENT 61,508.920

32,599.290

700-70016  
 

94,108.210

F A 

1.00000 94,108.2194,108.210

32,599.29

0590 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

34,450.000

F A 

1.00000 0.000.000

0.00

0595 F/A ASPHALT CEMENT COST ADJUSTMENT -3,778.830

0.000

700-70019  
 

185,250.000

F A 

1.00000 -3,778.83-3,778.830

0.00

0600 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0605 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0610 F/A QUALITY INCENTIVE PAYMENT -7,403.720

0.000

700-70025  
 

94,900.000

F A 

1.00000 -7,403.72-7,403.720

0.00

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 FENCE (SPECIAL) CO 002 CMO 001 ADDED COST FOR THIS ITEM 0.000

1,300.000

607-11530  
 

1,300.000

LF  

0.70000 910.001,300.000

910.00

0640 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS CO 002
CMO 001 ADDED COST FOR THIS ITEM

4,260.000

0.000

607-11300  
 

4,260.000

LF  

0.60000 2,556.004,260.000

0.00

0645 ADDED ITEM (FOOT)/ CO 002 CMO 001 ADDED COMBO WIRE & 
BARB WIRE

0.000

0.000

900-00012  
 

0.000

LF  

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 CONCRETE CLASS D (WALL) CMO #4 RE-DESIGN OF SOIL NAIL 
WALLS

0.000

0.000

601-03050  
 

0.000

CY  

1,425.57000 0.000.000

0.00

CAT 7,764,106.922,117,378.349,288,628.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0625 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0630 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 7,809,606.922,117,378.34$9,334,128.20$CURRENT AMTPROJECT TOTAL


